Activity

# Days

Feb 14

Mar

Mar
14

Mar 21

Mar
28

Apr ?

Apr 23

May 1

May
30

June 9

July 7

Public Scoping
Initiation

Chapter 1 (Purpose
and Need, Proposed
Action)

1* Public Open House/
Scoping letter return.

Analysis of Comments

Alternatives
w/indicators

Affected Environment
Completed

Environmental
Consequences

2" Open House to
share alternatives

T&E Surveys

Cultural Resource
Survey/Tribal
Consultation

BLM Done

FS?

45

Initiate contracting
discussions for
implementation actions

SHPO Concurrence if
required

30

Predecisional EA to
Public for review

30

Decision Notice/FONSI
issued

Issue implementation
contracts




